COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 24/ 2003

ESTI MATE SUMVARY 11: 03: 23
CONTI D: C13227 ESTI MATE NO 0012 PROG SPEC YR: 1999
PCN: 13227-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 409.0 DAYS TIME ALLON 9/13/2002 FI XED COVPLETI ON DAI
US 285-Jct SH 17- N, Phase 1 PERCENT TIME:  100. 00 ORI G TIME ALLOW 8/30/2002 FI XED COVPLETI ON DA1
PROQJECT NO NH 2852-011
US 285-Jct SH 17- N, Phase 1
NAVE OF ROAD: Us 285
PRQIECT COUNTI ES: SAGUACHE
CONTRACTOR:
KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 04/ 24/ 2003 DATE TI ME STARTED 08/01/2001
P. O, BOX 580 DATE LET 06/ 28/ 2001 DATE WORK BEGAN 08/ 01/ 2001
DATE AWARDED 07/ 13/ 2001 DATE TI ME SToPPED 09/13/2002
DATE CONTRACT EXECUTED  08/01/2001 DATE ACCEPTED 09/ 13/ 2002
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 08/ 01/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 3,094, 887. 82 PARTI Cl PATI NG $ 3, 068, 328. 56 $ -6, 000. 00
AWARD PRQJECT AMT: $ 2,974, 256.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 14% TOTAL EARNI NGS 3, 068, 328. 56 -6, 000. 00
FUNDS AVAI LABLE: $ 26, 559. 26 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3, 068, 328. 56 -6, 000. 00
TOTAL CLAI MB; $ 0. 00 RETAI NAGE 0.00 24, 400. 38
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 068, 328. 56 18, 400. 38
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3, 068, 328. 56 18, 400. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18, 400. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00010

0020

202- 00015

0025

202- 00035

0030

202- 00090

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 00810

0055 202-01000

C13227
13227-BI D
NH 2852-011
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

*REMOVAL OF STRUCTURE

REMOVAL OF TREE

*REMOVAL OF HEADWALL

*REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF ASPHALT NAT

REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT MARKI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
100, 000. 00000 1. 000
4.000 4.000
EACH 0. 000
1, 000. 00000 4.000
2.000 2.000
EACH 0. 000
500. 00000 2.000
51. 000 51. 000
EACH 0. 000
500. 00000 51. 000
961. 000 961. 000
LF 0. 000
10. 00000 961. 000
14. 000 14. 000
EACH 0. 000
10. 00000 14.000
6, 942. 000 6, 942. 000
SY 0. 000
4.00000 6, 942. 000
668. 000 668. 000
SY 0. 000
10. 00000 668. 000
2, 156. 000 2, 156. 000
SF 0. 000
2.20000 2, 156. 000
126. 000 126. 000
EACH 0. 000
50. 00000 126. 000
4,920. 000 4, 920. 000
LF 0. 000
0. 35000 4, 920. 000
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CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11: 03: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 425. 000 425. 000
LF 0. 000 0.00
4. 75000 425. 000 2,018. 75
0065 202-01300 *REMOVAL OF END ANCHORAGE 4. 000 4. 000
EACH 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0070 202-04002  *CLEAN CULVERT 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2, 000. 00
0075 203-00060 EMBANKMENT MATERI AL ( COVPLETE I N PLACE) 95, 426. 000 95, 426. 000
cy 0. 000 0. 00
3.20000 95, 426. 000 305, 363. 20
0080 203-00100  MJICK EXCAVATI ON 791. 000 791. 000
cy 0. 000 0. 00
15. 00000 791. 000 11, 865. 00
0085 203-01100 PROOF ROLLING 7. 000 7.000
HOUR 0. 000 0. 00
80. 00000 7.000 560. 00
0090 203-01500  BLADI NG 7.000 7.000
HOUR 0. 000 0.00
80. 00000 7.000 560. 00
0095 203-01515  BACKHOE ( LANDSCAPI NG) DELETED BY 105 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0100 203-01555  DOZI NG ( LANDSCAPI NG) 3.000 3. 000
HOUR 0. 000 0.00
85. 00000 3.000 255. 00
0105 203-01594  COMBI NATI ON LOADER DELETED BY 105 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 203-01597  POTHOLI NG 24. 000 24. 000
HOUR 0. 000 0.00
200. 00000 24. 000 4, 800. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11: 03: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206-00000  STRUCTURE EXCAVATI ON 1, 091. 000 1, 091. 000
cy 0. 000 0. 00
8. 00000 1, 091. 000 8, 728. 00
0120 206-00100  STRUCTURE BACKFILL (CLASS 1) 110. 000 110. 000
cy 0. 000 0. 00
15. 00000 110. 000 1, 650. 00
0125 206-00200 STRUCTURE BACKFILL (CLASS 2) 150. 000 150. 000
cy 0. 000 0. 00
14. 00000 150. 000 2,100. 00
0130 206-00530 FILTER MATERI AL (CLASS O 215. 000 215. 000
cy 0. 000 0. 00
30. 00000 215. 000 6, 450. 00
0135 207-00205 TOPSO L 43, 043. 000 43, 043. 000
cy 0. 000 0. 00
2. 00000 43, 043. 000 86, 086. 00
0140 207-00210  STOCKPI LE TOPSQ L 43, 043. 000 43, 043. 000
cy 0. 000 0. 00
2. 00000 43, 043. 000 86, 086. 00
0145 207-00305 WETLAND TOPSO L 17. 000 17. 000
cy 0. 000 0. 00
25. 00000 17. 000 425. 00
0150 208-00011  *EROSI ON BALES (WEED FREE) 996. 000 996. 000
EACH 0. 000 0. 00
15. 00000 996. 000 14, 940. 00
0155 208-00020  *SILT FENCE 437.000 437. 000
LF 0. 000 0.00
4. 60000 437. 000 2, 010. 20
0160 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
500. 00000 1. 000 500. 00
0165 209-00600  DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 3, 750. 000 3, 750. 000
GAL 0. 000 0.00
0. 45000 3, 750. 000 1, 687. 50



CONTI D C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11:03: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00090 RESET DELI NEATOR 213. 000 213. 000
EACH 0. 000 0. 00
20. 00000 213. 000 4, 260. 00
0175 210-00810 RESET GROUND SI GN 1. 000 1.000
EACH 0. 000 0.00
130. 00000 1. 000 130. 00
0180 210-00815 RESET SI GN PANEL DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0.00
0185 212-00006 * SEEDI NG ( NATI VE) 130. 000 130. 000
ACRE 0. 000 0.00
480. 00000 130. 000 62, 400. 00
0190 212-00028 *SEEDI NG (WETLANDS) DELETED BY 105 0. 000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0.00
0195 213-00002 *MULCHI NG (WEED FREE HAY) 130. 000 130. 000
ACRE 0. 000 0.00
285. 00000 130. 000 37, 050. 00
0200 213-00061 *MULCH TACKI FI ER 19, 271. 000 19, 271. 000
LB 0. 000 0. 00
1. 60000 19, 271. 000 30, 833. 60
0205 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 15, 653. 000 15, 653. 000
5% 0. 000 0.00
1. 65000 15, 653. 000 25, 827. 45
0210 250-00010 *ENVI RONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0215 250- 00050 *MONI TORI NG TECHNI CI AN 19. 500 19.500
HOUR 0. 000 0.00
110. 00000 19. 500 2, 145. 00
0220 304-02000 AGGREGATE BASE COURSE (CLASS 2) 0. 000 0. 000
TON 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11:03: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 0. 000 0. 000
TON 0. 000 0. 00
8. 00000 0. 000 0.00
0230 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 2,976. 840 2,976. 840
TON 0. 000 0.00
11. 00000 2,976. 840 32, 745. 24
0235 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCH NG) (ASPHALT) 829. 720 829. 720
TON 0. 000 0. 00
120. 00000 829. 720 99, 566. 40
0240 412-00800  *CONCRETE PAVEMENT (8 | NCH) 7,316. 000 7,316. 000
sy 0. 000 0.00
45. 00000 7,316. 000 329, 220. 00
0245 420-00130  GEOTEXTILE ( SEPARATOR) (CLASS A) 7, 407. 000 7, 407. 000
5% 0. 000 0. 00
2..00000 7,407. 000 14, 814. 00
0250 506-00212 *RIPRAP (12 | NCH) 645. 000 645. 000
oy 0. 000 0.00
60. 00000 645. 000 38, 700. 00
0255 601-01050  *CONCRETE CLASS B (WALL) 54. 200 54. 200
oY 0. 000 0. 00
435. 00000 54. 200 23,577.00
0260 601-03030  *CONCRETE CLASS D (BOX CULVERT) 54. 000 54. 000
oy 0. 000 0.00
415. 00000 54. 000 22, 410. 00
0265 602-00000  *REI NFORCI NG STEEL 6, 181. 000 6, 181. 000
LB 0. 000 0. 00
0. 60000 6, 181. 000 3, 708. 60
0265 MATERI AL ALLOAMANCE STEEL STOCKPI LE 0. 000
LB 0. 000 0.00
0. 21900 0. 000 0.00
0270 603-10180  *18 | NCH CORRUGATED STEEL Pl PE 1, 194. 000 1, 194. 000
LF 0. 000 0. 00

35. 00000 1, 194. 000 41, 790. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13227-BI D ESTI MATE RUN
PRQJECT: NH 2852-011 ESTI MATE NO. 0012
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 MATERI AL ALLOWANCE 18 | NCH CORRUGATED STEEL Pl PE 0. 000
LF 0. 000 0.00
8. 84900 0. 000 0. 00
0275 603-10240  *24 | NCH CORRUGATED STEEL PI PE 770. 000 770. 000
LF 0. 000 0.00
45. 00000 770. 000 34, 650. 00
0275 MATERI AL ALLOWANCE 24 | NCH CORRUGATED STEEL Pl PE 0. 000
LF 0. 000 0.00
10. 44200 0. 000 0. 00
0280 603-10300 *30 | NCH CORRUGATED STEEL PI PE 140. 000 140. 000
LF 0. 000 0.00
50. 00000 140. 000 7, 000. 00
0280 MATERI AL ALLOWANCE 30 | NCH CORRUGATED STEEL Pl PE 0. 000
LF 0. 000 0.00
18. 45900 0. 000 0. 00
0285 603-10360 *36 | NCH CORRUGATED STEEL PI PE 50. 000 50. 000
LF 0. 000 0.00
70. 00000 50. 000 3, 500. 00
0285 MATERI AL ALLOWANCE 36 | NCH CORRUGATED STEEL Pl PE 0. 000
LF 0. 000 0.00
13. 89500 0. 000 0. 00
0290 603-10480 *48 | NCH CORRUGATED STEEL PI PE 68. 000 68. 000
LF 0. 000 0.00
100. 00000 68. 000 6, 800. 00
0290 MATERI AL ALLOWANCE 48 | NCH CORRUGATED STEEL Pl PE 0. 000
LF 0. 000 0.00
18. 39800 0. 000 0. 00
0295 603-15018  *18 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 211.000 211. 000
LF 0. 000 0.00
50. 00000 211.000 10, 550. 00
0300 603-15024  *24 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 117. 000 117. 000
LF 0. 000 0.00
55. 00000 117. 000 6, 435. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11: 03: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0305 603-15030 *30 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 68. 000 68. 000
LF 0. 000 0.00
55. 00000 68. 000 3, 740. 00
0310 603-30018 *18 I NCH STEEL END SECTI ON 69. 000 69. 000
EACH 0. 000 0. 00
250. 00000 69. 000 17, 250. 00
0310 MATERI AL ALLOMNCE 18 | NCH STEEL END SECTI ON 0. 000
EACH 0. 000 0.00
48. 97000 0. 000 0. 00
0315 603-30024  *24 | NCH STEEL END SECTI ON 39. 000 39. 000
EACH 0. 000 0. 00
270. 00000 39. 000 10, 530. 00
0315 MATERI AL ALLOMNCE 24 | NCH STEEL END SECTI ON 0. 000
EACH 0. 000 0.00
73. 12000 0. 000 0. 00
0320 603-30030 *30 | NCH STEEL END SECTI ON 12. 000 12. 000
EACH 0. 000 0. 00
290. 00000 12. 000 3, 480. 00
0320 MATERI AL ALLOMNCE 30 | NCH STEEL END SECTI ON 0. 000
EACH 0. 000 0.00
133. 33000 0. 000 0. 00
0325 603-30036 *36 | NCH STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0325 MATERI AL ALLOMNCE 36 | NCH STEEL END SECTI ON 0. 000
EACH 0. 000 0.00
207. 32000 0. 000 0. 00
0330 603-31318  *18 | NCH EQUI VALENT ARCH STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0. 00
300. 00000 4. 000 1, 200. 00
0335 603-31330 *30 | NCH EQUI VALENT ARCH STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
350. 00000 4. 000 1, 400. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13227-BI D ESTI MATE RUN
PRQJECT: NH 2852-011 ESTI MATE NO. 0012
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 MATERI AL ALLOWANCE 30 | NCH EQUI V ARCH STEEL END 0. 000
SECTI ON
EACH 0. 000 0.00
70. 50000 0. 000 0. 00
0340 603-70607 6X7 FOOT CONCRETE BOX CULVERT ( PRECAST) 86. 000 86. 000
LF 0. 000 0.00
625. 00000 86. 000 53, 750. 00
0345 604-00305 *INLET TYPE C (5 FOOT) 4. 000 4. 000
EACH 0. 000 0.00
2, 500. 00000 4. 000 10, 000. 00
0345 MATERI AL ALLOWANCE | NLET TYPE C GRATES 0. 000
EACH 0. 000 0.00
145. 00000 0. 000 0. 00
0350 604-19724  *INLET SPECI AL (TRENCH DRAIN) (24 | NCH W DTH) 560. 400 560. 400
LF 0. 000 0.00
175. 00000 560. 400 98, 070. 00
0350 MATERI AL ALLOWANCE | NLET SPECI AL DRAI N GRATES 0. 000
LF 0. 000 0.00
71. 27500 0. 000 0. 00
0355 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 637. 500 637. 500
LF 0. 000 0.00
15. 50000 637. 500 9, 881. 25
0360 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 4. 000
EACH 0. 000 0.00
1, 430. 00000 4. 000 5, 720. 00
0365 607-00005 *END PQOST 5. 000 5. 000
EACH 0. 000 0.00
85. 00000 5. 000 425. 00
0370 607-00010 *CORNER AND LI NE BRACE POST 15. 000 15. 000
EACH 0. 000 0.00
100. 00000 15. 000 1, 500. 00
0375 607-01050 *FENCE WRE W TH METAL POSTS 4,797.000 4,797.000
LF 0. 000 0.00
1. 45000 4,797.000 6, 955. 65



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11: 03: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 607-11580 *FENCE ( TEMPORARY) 720. 000 720. 000
LF 0. 000 0.00
1. 16000 720. 000 835. 20
0385 612-00001  DELI NEATOR (TYPE I) 138. 000 138. 000
EACH 0. 000 0. 00
23. 00000 138. 000 3,174.00
0390 612-00002  DELI NEATOR (TYPE | 1) DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00
0395 612-00003  DELI NEATOR (TYPE I11) 2. 000 2.000
EACH 0. 000 0. 00
25. 00000 2.000 50. 00
0400 613-00200 *2 | NCH ELECTRI CAL CONDUI T 2, 645. 000 2, 645. 000
LF 0. 000 0.00
9. 85000 2, 645. 000 26, 053. 25
0405 613-07000 *PULL BOX ( SPECI AL) 12. 000 12. 000
EACH 0. 000 0. 00
190. 00000 12. 000 2, 280. 00
0410 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
0415 613-32400 *LI GHT STANDARD STEEL (40 FOOT) 3. 000 3. 000
EACH 0. 000 0. 00
2,100. 00000 3.000 6, 300. 00
0420 613-40000 *CONCRETE FOUNDATI ON PAD 4. 000 4. 000
EACH 0. 000 0.00
600. 00000 4. 000 2, 400. 00
0425 613-50060 *PORTABLE POWER GENERATOR 2. 000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0430 613-50150 * SECONDARY SERVI CE PEDESTAL 1. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11: 03: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 613-70400  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 3.000 3. 000
EACH 0. 000 0.00
600. 00000 3.000 1, 800. 00
0440 614-00011  *SIGN PANEL (CLASS I) 89. 000 89. 000
SF 0. 000 0. 00
28. 00000 89. 000 2,492. 00
0445 614-00012  *SIGN PANEL (CLASS I1) 584. 000 584. 000
SF 0. 000 0.00
29. 00000 584. 000 16, 936. 00
0450 614-00013  *SIGN PANEL (CLASS I11) 68. 000 68. 000
SF 0. 000 0. 00
31. 00000 68. 000 2,108. 00
0455 614-00200 *STEEL SIGN POST (U-2) 99. 000 99. 000
LF 0. 000 0.00
3. 85000 99. 000 381. 15
0460 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 463. 000 463. 000
LF 0. 000 0. 00
4. 50000 463. 000 2, 083. 50
0465 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 436. 000 436. 000
LF 0. 000 0.00
21. 00000 436. 000 9, 156. 00
0470 614-10120  *VARI ABLE MESSAGE SI GN 3. 000 3. 000
EACH 0. 000 0. 00
21, 000. 00000 3. 000 63, 000. 00
0475 619-30160 2 | NCH GALVANI ZED PI PE 191. 000 191. 000
LF 0. 000 0.00
25. 00000 191. 000 4,775. 00
0480 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0485 625-00001  * CONSTRUCTI ON SURVEY! NG ( HOURLY) 17. 000 17. 000
HOUR 0. 000 0.00
100. 00000 17. 000 1, 700. 00



CONTI D C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11:03: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 626-00000 *MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
195, 000. 00000 1. 000 195, 000. 00
0495 626-01000 PUBLI C | NFORMATI ON SERVI CES 1. 000 1.000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0500 627-00001 *PAVEMENT MARKI NG PAI NT 36. 000 36. 000
GAL 0. 000 0. 00
145. 00000 36. 000 5, 220. 00
0505 627-02000 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 2,014. 000 2,014. 000
SF 0. 000 0. 00
13. 50000 2,014. 000 27,189. 00
0510 630-00000 *FLAGG NG 2,099. 000 2,099. 000
HOUR 0. 000 0. 00
5. 00000 2,099. 000 10, 495. 00
0515 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 87.000 87.000
DAY 0. 000 0. 00
126. 00000 87. 000 10, 962. 00
0520 630-00012 *TRAFFI C CONTROL MANAGEMENT 124. 000 124. 000
DAY 0. 000 0. 00
400. 00000 124. 000 49, 600. 00
0525 630-80001 *FLASH NG BEACON ( PORTABLE) 3. 000 3. 000
EACH 0. 000 0. 00
900. 00000 3. 000 2,700. 00
0530 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPORARY) DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0535 630-80336 *BARRI CADE ( TYPE 3 M B) ( TEMPORARY) 8. 000 8. 000
EACH 0. 000 0. 00
248. 00000 8. 000 1, 984. 00
0540 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 91. 000 91. 000
EACH 0. 000 0. 00

48. 00000 91. 000 4, 368. 00
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PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11:03: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 48. 000 48. 000
EACH 0. 000 0. 00
60. 00000 48. 000 2,880. 00
0550 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 6. 000 6. 000
EACH 0. 000 0.00
65. 00000 6. 000 390. 00
0555 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 129. 000 129. 000
SF 0. 000 0. 00
14. 00000 129. 000 1, 806. 00
0560 630-80351 *VERTI CAL PANEL (PLASTI Q) 104. 000 104. 000
EACH 0. 000 0.00
22.00000 104. 000 2,288. 00
0565 630-80354 *VERTI CAL PANEL (W TH LI GHT) ( STEADY BURN) DELETED BY 0. 000 0. 000
105
EACH 0. 000 0. 00
28. 00000 0. 000 0.00
0570 630-80360 *DRUM CHANNELI ZI NG DEVI CE 225.000 225.000
EACH 0. 000 0.00
33. 00000 225. 000 7,425.00
0575 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 17. 000 17. 000
EACH 0. 000 0. 00
50. 00000 17. 000 850. 00
0580 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
DELETED BY 105
EACH 0. 000 0.00
50. 00000 0. 000 0.00
0585 630-80380 *TRAFFI C CONE 97. 000 97. 000
EACH 0. 000 0. 00
6. 00000 97. 000 582. 00
0590 630-80510 MOBI LE PAVEMENT MARKI NG ZONE DELETED BY 105 0. 000 0. 000
LS 0. 000 0.00
5, 500. 00000 0. 000 0. 00
0595 630-80560 MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1.000 1. 000
LS 0. 000 0. 00

3, 500. 00000 1. 000 3,500. 00
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PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11:03: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 630-86810 TRAFFI C SI GNAL ( TEMPORARY) 2.000 2.000
EACH 0. 000 0. 00
19, 000. 00000 2.000 38, 000. 00
0605 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0610 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT ( SMOOTHNESS) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0615 700-70022 F/ A Q)T PILOT DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0620 700-70023 F/ A ON- THE- JOB TRAI NEE 271.600 271. 600
F A 0. 000 0. 00
1. 00000 271.600 271. 60
0625 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 1, 695. 800 1, 695. 800
F A 0. 000 0.00
1. 00000 1, 695. 800 1, 695. 80
0630 700-70028 F/ A ESB PROGRAM DELETED BY 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0635 700-70380 F/ A ERCSI ON CONTROL DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0655 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0660 700-70100 F/ A RELOCATE UTI LI TI ES 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0680 304-02000 ABC (CL 2) DELETE | TEM NO. 304-02000 ABC (CL 2) 0. 000 0. 000
TON 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D: C13227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11:03: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0685 304-06000 ABC (CL 6) DELETE | TEM NO. 304- 06000 0. 000 0. 000
TON 0. 000 0.00
8. 00000 0. 000 0. 00
0690 900- 00024  ADDED | TEM (TON)/ ADD | TEM NO. 304- 05009 (CL 77,347.770 77,347.770
5) ( SPECI AL)
TON 0. 000 0.00
8. 00000 77, 347. 770 618, 782. 16
0690 MATERI AL ALLOWANCE ABC CLASS 5 SPECI AL STOCKPI LE 1 0. 000
TON 0. 000 0.00
3. 50000 0. 000 0. 00
0690 MATERI AL ALLOWANCE ABC CLASS 5 SPECI AL STOCKPI LE 2 0. 000
TON 0. 000 0.00
3. 50000 0. 000 0. 00
0695 630-80370 CONC BARRIER (TEMP) LINE | TEM NO. 1 CONCRETE BARRI ER 1, 940. 000 1, 940. 000
TEWP,
( ) LF 0. 000 0.00
25. 00000 1, 940. 000 48, 500. 00
0700 626-00100  MOBI LI ZATI ON (W THOUT AUTOPAY) MOBI LI ZATI ON - LI NE 1. 000 1. 000
| TEM NO. 2
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0705 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON CONCRETE -228.000 -228. 000
PAVEMVENT
DOL 0. 000 0.00
1. 00000 -228. 000 -228.00
0710 603-31324 *24 |N EQUI V ARCH SES 2. 000 2.000
EACH 0. 000 0.00
440. 00000 2.000 880. 00
0715 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON AGGREGATE BASE -1,573.530 -1,573.530
COURSE CL. 5 (SPECIAL)
DOL 0. 000 0.00
1. 00000 -1,573.530 -1,573.53
0720 900- 00006 ADDED | TEM (DOLLAR)/ LONG DI STANCE PHONE CHARGES 462. 000 462. 000
DOL 0. 000 0.00
1. 00000 462. 000 462. 00
0725 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR CONCRETE -200. 000 -200. 000
( TRENCH DRAI N)
DOL 0. 000 0.00
1. 00000 -200. 000 -200. 00
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PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11:03: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0735 202-00900 REM CONC FOOTI NG REMOVAL OF CONCRETE FOOTI NG 1. 000 1. 000
(LI GHTI NG
EACH 0. 000 0.00
350. 00000 1. 000 350. 00
0740 900- 00021  ADDED | TEM ( SQUARE FOOT)/ CONCRETE PAVEMENT AND 0. 000 0. 000
SUBGRADE REPLACEMENT
SF 0. 000 0.00
22. 69000 0. 000 0. 00
0745 412-15000 ROUTI NG AND SEALI NG CRACKS ROUTI NG AND SEALI NG 0. 000 0. 000
CONCRETE PAVEMENT CRACKS
LF 0. 000 0.00
40. 25000 0. 000 0. 00
0750 900- 00021  ADDED | TEM ( SQUARE FOOT)/ CONCRETE PAVEMENT AND 0. 000 0. 000
SUBGRADE REPLACEMENT
SF 0. 000 0.00
22. 69000 0. 000 0. 00
0755 412-15000 ROUTI NG AND SEALI NG CRACKS ROUTI NG AND SEALI NG 0. 000 0. 000
CONCRETE PAVEMENT CRACKS
LF 0. 000 0.00
40. 25000 0. 000 0. 00
0760 900-00014  ADDED | TEM (LUMP SUM/ PRI CE REDUCTI ON FOR ABC CLASS 5 -1.000 -1.000
(SPECI AL) R- VALUE
LS 0. 000 0.00
42, 603. 52000 -1. 000 -42,603. 52
0765 900-00014  ADDED | TEM (LUMP SUM/ CLAI M FOR MATERI AL AND/ OR -7, 625.000 -7, 625. 000
SERVI CES FURNI SHED TO ( SUB)
LS 0. 000 0.00
1. 00000 -7,625.000 -7,625.00
0770 900-00021  ADDED | TEM ( SQUARE FOOT)/ CONCRETE PAVEMENT AND 2, 364. 000 2, 364. 000
SUBGRADE REPLACEMENT
SF 0. 000 0.00
22. 69000 2, 364. 000 53, 639. 16
0775 412-15000 ROUTI NG AND SEALI NG CRACKS ROUTI NG AND SEALI NG 135. 000 135. 000
CONCRETE PAVEMENT CRACKS
LF 0. 000 0.00
40. 25000 135. 000 5, 433. 75
0780 900-00014 ADDED | TEM (LUMP SUM/ RE STOCKI NG FEE FOR LI GHT 1. 000 1. 000
STANDARD STEEL (40 FEET)
LS 0. 000 0.00
594. 00000 1. 000 594. 00
0785 900- 00014  ADDED | TEM (LUMP SUM/ RESET OF DI STROYED CONTROL -2, 400. 000 -2, 400. 000
PO NTS AS PER SECT. 105.08(B)
LS 0. 000 0.00
1. 00000 -2, 400. 000 -2, 400. 00
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PCN: 13227-BI D ESTI MATE RUN 04/ 24/ 2003
PRQJECT: NH 2852-011 ESTI MATE NO 0012 11: 03: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1010 900- 00006  ADDED | TEM (DOLLAR)/ CLAIM FOR MATERI AL AND / OR 7, 625. 000 7, 625. 000
SERVI CES FURNI SHED TO SUB
DOL 0. 000 0.00
1. 00000 7, 625. 000 7, 625. 00
6666 900- 00006  ADDED | TEM (DOLLAR)/ COST FOR ARBI TRATI ON ON 0. 000 0. 000
QUTSTANDI NG CLAI M
DOL -6, 000. 000 -6, 000. 00
1. 00000 -6, 000. 000 -6, 000. 00
7777 900-00006  ADDED | TEM (DOLLAR)/ ADM NI STRATI VE CLAI M SETTLEMENT 20, 559. 260 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,066, 687.82$ -6,000.00$ 3,040, 128. 56
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0640 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0645 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0650 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400  CURRENT AMT $ 28,200.00 $ 0.00% 28, 200. 00

PROJECT TOTAL CURRENT AMI $ 3,094,887.82%

-6,000.00% 3,068, 328. 56



